
O
Costs for WO #02-60456-0 AND ALL ASSOCIATED SUBS

MO.NO ......

02-60456-00

Description ....................................... Part No

Capital Tracking Work Order for addition of D

primary superheater tubing in both units.

Part Noun Qual ................ Part Qty Issued

BASE OPTION: ENGINEERING

DESIGN AND MATERIALS

TO RELOCATE THE DRUM-LEVEL

SENSING LINES

ACCORDING TO B&W’S PROPOSED

SCOPE OF SUPPLY

(ENGINEERING AND MATERIALS
ONLY) DATED

AUGUST 8,2002
D OPTION 1: ENGINEERING DESIGN

AND MATERIALS

TO MODIFY CYCLONE DIRECTIONAL

SPOUTS

ACCORDING TO B&WuS PROPOSED

SCOPE OF SUPPLY

DATED AUGUST 8, 2002

D OPTION 2: ENGINEERING DESIGN

AND MATERIALS

TO MODIFY STEAM DRUM INTERNAL

BAFFLES

ACCORDING TO B&WuS PROPOSED

SCOPE OF SUPPLY

DATED AUGUST 8, 2002

D SERVICE: PRELIMINARY

ENGINEERING ASSOCIATED

WITH BOILER MODIFICATIONS.

WORK WILL INCLUDE

ENGINEERING REVIEW OF EXISTING

IGS SYSTEM

EQUIPMENT, BOILER MODEL

DEVELOPMENT, AND
PRELIMINARY DESIGN OF BOILER

MODIFICATIONS.

D DESIGN, SUPPLY, AND INSTALL:~,
BOILER

UPRATE MODIFICATIONS ON UNIT 1

AND UNIT 2

D SERVICE, CARBON MONOXIDE

MODELING

Tot Material Act

6,719,489.06

Act Tot Labor Cost

57,401.07

Actual Tot Cost

6,776,890.13


